

Annual Procurement Plan (App) of 2022-2023
IGCRT, BCSIR, Dhaka

| Package No. | Description of Procurement Package GOODS | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in Bdt. | Time Code for process | Not Used in GOODS | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time Contract Signature | Time for Completion of Contract | | |
|-------------|---|------|----------|----------------------------------|------------------------------|-----------------|--------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|------------------------|---------------------|-------------------------------|---------------------------------|--|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | | |
| 01 | Stationary 3255105 | 01 | LS | RFQ | Director IGCRT | GOB | 1,30,000/- | Planned Dates | | 26.10.22 | 02.11.22 | 02.11.22 | 06.11.22 | 07.11.22 work order | - | - | 14.11.22 | | |
| | | | | | | | | Planned Day's | | 00 days | 07 days | 00 day | 04 days | 01 days | - | 12 days | 7 days | | |
| | | | | | | | | Actual Dates | | | | | | | | | | | |
| 02 | R&D Project exp./ other related exp. code: 3257103(Kha) | 01 | LS | (OTM) (Papers/ e- tender) | Director IGCRT | GOB | 27,00,000/- | Actual Dates | | 29.11.22 | 20.12.22 | 26.12.22 | 28.12.22 | 04.01.23 | 11.01.23 | - | 10.2.23 | | |
| | | | | | | | | Planned Day's | | 00 days | 21 days | 06 days | 02 days | 07 days | 07 days | 43 days | 30 days | | |
| | | | | | | | | Actual Dates | | | | | | | | | | | |
| 03 | R&D Project exp./ other related exp. code: 3257105(Kha) | 01 | LS | Direct/Cash Purchase | Director IGCRT | GOB | 3,00,000/- | Planned Dates | | | | | | | | | | | |
| | | | | | | | | Planned Day's | | | | | | | | | | | |
| | | | | | | | | Actual Dates | | | | | | | | | | | |
| 04 | Chemicals Code: 3256102 | 01 | LS | (OTM) (Papers/ e-tender) | Director IGCRT | GOB | 3,00,000/- | Actual Dates | | 29.11.22 | 20.12.22 | 26.12.22 | 28.12.22 | 04.01.23 | 11.01.23 | - | 10.2.23 | | |
| | | | | | | | | Planned Day's | | 00 days | 21 days | 06 days | 02 days | 07 days | 07 days | 43 days | 30 days | | |
| | | | | | | | | Actual Dates | | | | | | | | | | | |
| 04 | Chemicals Code: 3256102 | 01 | LS | RFQ | Director IGCRT | GOB | 1,00,000/- | Planned Dates | | 26.10.22 | 02.11.22 | 02.11.22 | 06.11.22 | 07.11.22 work order | - | - | 14.11.22 | | |
| | | | | | | | | Planned Day's | | 00 days | 07 days | 00 day | 04 days | 01 days | - | 12 days | 7 days | | |
| | | | | | | | | Actual Dates | | | | | | | | | | | |

Hossain
26/10/22
হিসাবরক্ষণ কর্মকর্তা (অতি: দায়িত্ব)

মোঃ শহীক হোসেন পাটওয়ারী
বিস্তারিত: ১৬/১০/২০২২
জরুরি: ১৬/১০/২০২২, ১৬/১০/২০২২, ১৬/১০/২০২২

Rahman
26.10.22
পরিচালক (অতি: দায়িত্ব)
মোঃ হাবিবুর রহমান
পরিচালক (অতি: দায়িত্ব)
১৬ ও ১৭/১০/২০২২
বিস্তারিত: ১৬/১০/২০২২, ১৬/১০/২০২২, ১৬/১০/২০২২
১৬/১০/২০২২

Rahman
26/10/22
মোঃ হাবিবুর রহমান
পরিচালক (অতি: দায়িত্ব)
১৬ ও ১৭/১০/২০২২
বিস্তারিত: ১৬/১০/২০২২, ১৬/১০/২০২২, ১৬/১০/২০২২
১৬/১০/২০২২

Hossain
26/10/22
(মোঃ হাবিবুর হাযান খান)
পরিচালক (অর্থ ও হিসাব)

Annual Procurement Plan(App) of 2022-2023
IGCRT, BCSIR, Dhaka

২৬

| Package No. | Description of Procurement Package GOODS | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source Funds | Estd. Cost in Bdt. | Time Code for process | Not Used in GOODS | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time Contract Signature | Time for Completion of Contract | | |
|-------------|--|------|----------|---------------------------|------------------------------|--------------|--------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|-------------------------------|---------------------------------|--|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | | | |
| 05 | Chemicals Code: 3256102 | 01 | LS | Direct/Cash Purchase | Director IGCRT | GOB | 2,00,000/- | Planned Dates | | | | | | | | | | | |
| | | | | | | | | Planned Day's | | | | | | | | | | | |
| | | | | | | | | Actual Dates | | | | | | | | | | | |
| 06 | Raw materials & Spare parts Code: 3256105 | 02 | LS | DPM | Director IGCRT | GOB | 4,65,000/- | Planned Dates | | | | | | | | | | | |
| | | | | | | | | Planned Day's | | | | | | | | | | | |
| | | | | | | | | Actual Dates | | | | | | | | | | | |
| 07 | Raw materials & Spare parts Code: 3256105 | 01 | LS | RFQ | Director IGCRT | GOB | 3,00,000/- | Planned Dates | | 01.12.22 | 08.12.22 | 08.12.22 | 13.12.22 | 20.12.22 | - | | 29.12.22 | | |
| | | | | | | | | Planned Day's | | 00 days | 07 days | 00 days | 05 days | 07 days | - | 19 days | 9 | | |
| | | | | | | | | Actual Dates | | | | | | | | | | | |
| 08 | Raw materials & Spare parts Code: 3256105 | 01 | LS | Direct/Cash Purchase | Director IGCRT | GOB | 1,35,000/- | Planned Dates | | | | | | | | | | | |
| | | | | | | | | Planned Day's | | | | | | | | | | | |
| | | | | | | | | Actual Dates | | | | | | | | | | | |
| 08 | Computer & Accessories Code: 4112202 | 01 | LS | RFQ | Director IGCRT | GOB | 2,00,000/- | Planned Dates | | 27.10.22 | 03.11.22 | 03.11.22 | 07.11.22 | 08.11.22 | - | - | 15.11.22 | | |
| | | | | | | | | Planned Day's | | 00 days | 07 days | 00 day | 04 days | 01 days | - | 12 days | 7 days | | |
| | | | | | | | | Actual Dates | | | | | | | | | | | |

Hossain
২৬/১০/২২
হিসাবরক্ষণ কর্মকর্তা (অতি: দায়িত্ব)
মোঃ শহীফ হোসেন পাটওয়ারী
বিসিআসআইআর (অতি: দায়িত্ব)
বিসিআসআইআর, ড. কুদ্দাস এ. খুদা সড়ক
ঢাকা ১২০৫

Rahman
২৬.১০.২২
পরিচালক (অতি: দায়িত্ব)
মোঃ হাবিবুর রহমান উদ্দাহ
পরিচালক (অতিরিক্ত দায়িত্ব)
মাঠ ও সিরমিক গবেষণা ও শহীকন ইনস্টিটিউট
বিসিআসআইআর, ড. কুদ্দাস এ. খুদা সড়ক
ঢাকা ১২০৫

[Signature]
চেয়ারম্যান
বিসিআসআইআর, ড. কুদ্দাস এ. খুদা সড়ক
ঢাকা ১২০৫

[Signature]
২০/১০/২২
(মোঃ হাবিবুর হোসেন খান)
পরিচালক (অর্থ ও হিসাব)

Annual Procurement Plan (App) of 2022-2023
IGCRT, BCSIR, Dhaka.

| Package No. | Description of Procurement Package GOODS | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source Funds | Est'd. Cost in Bdt. | Time Code for process | Not Used in GOODS | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time Contract Signature | Time for Completion of Contr |
|-------------|--|------|----------|-----------------------------|------------------------------|--------------|---------------------|--|---|--------------------------|---------------------|---------------------|---------------------|-----------------------|---------------------|-------------------------------|------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| 9 | Printing Code: 3211128 | 01 | | RFQ | Director IGCR | GOB | 1,00,000/- | Planned Dates Planned Day's Actual Dates | | 01.08.22 00 days | 08.08.22 07 days | 08.08.22 00 day | 14.08.22 06 days | 17.08.22 03 days | - | - 16 days | 28.08.22 11 days |
| 10 | ISO Accreditation/ Calibration/PT/ Analytical/Res Lab Code 3257103 (গ) | 02 | LS | OTM) (Papers/ e-tender) | Director IGCR | GOB | 3,00,000/- | Planned Dates Planned Day's Actual Dates | Actual Dates Planned Day's Actual Dates | | 29.11.22 00 days | 20.12.22 21 days | 26.12.22 06 days | 28.12.22 02 days | 04.01.23 07 days | 11.01.23 07 days | - 43 days |
| 10 | ISO Accreditation/ Calibration/PT/ Analytical/Res Lab Code 3257103 (গ) | 02 | LS | RFQ | Director IGCR | GOB | 2,00,000/- | Planned Dates Planned Day's Actual Dates | | 07.11.22 00 days | 14.11.22 07 days | 14.11.22 00 day | 17.11.22 03 days | 22.11.22 5 days | - | 15 days | 29.11.22 7 days |
| 11 | ISO Accreditation/ Calibration/PT/ Analytical/Res Lab Code 3257103 (গ) | 01 | LS | Direct/Cash Purchase | Director IGCR | GOB | 2,00,000/- | | | | | | | | | | |
| 12 | Office Essentials Code: 4112310 | 01 | | RFQ | Director IGCR | GOB | 1,50,000/- | Planned Dates Planned Day's Actual Dates | | 07.11.22 00 days | 14.11.22 07 days | 14.11.22 00 day | 17.11.22 03 days | 22.11.22 5 days | - | 15 days | 29.11.22 7 days |

সদয় অনুমোদনের জন্য

Hossain
26/10/22
হিসাবরক্ষণ কর্মকর্তা (অতি: দায়িত্ব)
সিনিয়র হিসাবরক্ষণ কর্মকর্তা (অতি: দায়িত্ব)
সিনিয়র হিসাবরক্ষণ কর্মকর্তা (অতি: দায়িত্ব)
সিনিয়র হিসাবরক্ষণ কর্মকর্তা (অতি: দায়িত্ব)

Palman
26.10.22
পরিচালক (অতি: দায়িত্ব)
মোঃ হাবিবুর রহমান ভূঞা
পরিচালক (অতিরিক্ত দায়িত্ব)
সি.এম.এ. অফিস, স. ফুডসেফ-এ-বুনা সড়ক
ঢাকা-১২০৫।

Chowdhury
চেয়ারম্যান
সিনিয়র হিসাবরক্ষণ কর্মকর্তা (অতি: দায়িত্ব)
সিনিয়র হিসাবরক্ষণ কর্মকর্তা (অতি: দায়িত্ব)

Hossain
26/10/22
মোঃ হাবিবুর হাবিব খান
পরিচালক (অর্গা ও হিসাব)